CALIFORNIA  UNILATERAL CHANGE ORDER

High-Speed Rail Authority (CO) CO No.: 00051
TITLE: Partial Payment for Design Work DATE: 12/22/2016
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

This Change Order compensates the Contractor for subconsultant design services required for the below-listed Change
Order Proposals. The Authority and Contractor have not mutually agreed with the cost of this work; therefore, this change
order shall be processed unilaterally. All provisions of Section 51, “Disputes,” of the General Provisions shall be in full force
and effect.

EXTRA WORK AT LUMP SUM:

For this work, the Contractor shall be paid the lump sum of $613,341.51. This lump sum constitutes partial
compensation for providing all design services, including all markups, in accordance with Section 17.9.1.1, “Non-
Construction Labor Costs” of the General Provisions, by reason of this change.

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling
operation(s).

 Unit
Prica
0009/0147 00001 N. Golden State Realignment DL-0003 1.0 $24,993.49 $24,993.49 0
0094 00002 Private Access Undercrossing at Parichan Farm 1.0 $51,605.88 $51,605.88 0
0107.03 00003 Road 29 Drainage Basin for High Speed Rail 1.0 LS $2,507.23 $2,507.23 0
0113 00004 West Shaw Grade Separation Final Facility Plan
Rejection 1.0 LS $35,778.77 $27,591.50 0
0174 00005 General Order & Settlement Agreement 1.0 LS $12,953.49 $12,953.49 0
0266 00006 Grounding and Bonding on all Structures- Design
Only 1.0 LS $9,720.00 $9,720.00 0
0273 00007 Solid Barrier on Type 2 Overhead Structure ~
Design Only 1.0 LS $9,057.67 $9,0567.97 v}
0274 00008 DL-0085 R1 Infrusion Protection Barrier Loading
Fresno Trench — Design only 1.0 LS $70,789.02 $70,789.02 0
0340 00009 Madera |mrigation District Scope Changes 1.0 LS $4,000.00 $4,000.00 0
0400/0405 00010 UPRR 10 ft. Access Road MP194.5 & 209.00 1.0 LS $34,536.88 $34,536.88 0
0409 00011 Fresno St. Underpass UPRR Bridge Structure
Widening DL-0078 1.0 LS $9,624.00 $9,624.00 0
0411 00012 Ventura St. Underpass UPRR Bridge Structure
Widening DL-0078 1.0 LS $6,519.00 $6,519.00 0
0414 00013 DL-00087 Maintenance Setback for BNSF R-O-W
1.0 LS $329,591.21 $329,591.21 0
0419 00014 DL-00089 Clear Span BNSF R-O-W at Sta.
$11165+00 1.0 LS $19,851.84 $19,851.84 0
Total: $613,341.51 0
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CALIFORNIA  UNILATERAL CHANGE ORDER

CO No.: 00051

High-Speed Rail Authority (CO)
TITLE: Partial Payment for Design Work DATE: 12/22/2016
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Crder is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accuraiely reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is faisely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontracior's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as {indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptance by

Signature Date
Unilateral Ghassan Ariqat - Interim Project Manager/Director

California High-Speed Rail Authority
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Terry Ogle — Director of Design & Construction
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